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CCR No. 97-0424A Logged Date 4/10/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description) Update Release B DSS Media Handling L4 Requirements

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of
Release B TAM(s) and/or DID 304 rejection letter comments.

This CCR updates DSS media handling L4 requirements and links to DADS RbDbRs.

Proposed Solution

Implement the attached RbR Change (Table 2), Release B DSS L4 Change Tableagable 3), DSS L4
requirement Additions Table (Table 4), DSS L4 requirement Deletions Table (Table 5), the RbR to
DSS L4 Link Additions Table (Table 6) and the RbR to DSS L4 Link Deletions Table (Table 7). Table 1
is a Reference Table only, included to faciltiate overall review of the proposed changes.

Requirements and/or links are modified as warranted. For non-allowable attribute values use:
‘unverified" for acceptance and system verification status; ‘test' for verification methods;
‘approved’ for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment;
'functional' for type (L4s and RbRS).

Impact Analysis:

Organizations Affected: 80O [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator G. Krebs (signed) George Krebs 4/11/97
Signature Date
Office SMO Regs Engr ~ Office Manager (signed) Farzad Davarya 4/11/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 4/11/97
Signature Date
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